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Following is CH2M HILL's technical status report summary for the RCRA Corrective Action 
Project at Rhone-Poulenc's (RP) Seattle Plant. This status report summarizes activities 
implemented and planned for this Corrective Action project and is intended to be transmitted 
to U.S. EPA Region 10 in fulfillment of the monthly progress reports required in Consent 
Order No. 1091-l l-20-3008(h). 

Progress Made This Reporting Period 

Task Pl-Project Management 

The EPA status report was faxed to EPA on April 10 and mailed to the distribution on the 
same day. 

Task A2-Applicable Regulations and Permits 

Wastewater Discharges 

RP sent a letter to the City of Tukwila, WA, requesting that the City base the site's 
wastewater billing on city water usage rather than wastewater mete readings. This request 
was caused by difficulties in maintaining the wastewater flow meter. 
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Task A3-Interim Measures 

A report documenting the compressor pad excavation, the PCB ditch excavation, sewer 
cleaning, and disposal of associated waste streams is on hold pending disposal of the 
wastewater. 

On April 29, approximately 2 ounces of LNAPL were found in and removed from the 
membrane filter installed in well Hl0. 

Task RI-Risk Assessment/Media Cleanup Standards Report 

RP is waiting for official EPA comments on the RA/MCS. 

Task SJ-Other Support 

Database 

Matt Gubitosa/EPA 10 talked to Liz Luecker/CH2M HILL on April 11 regarding questions 
he had about the site information related to the data (e.g., monitoring well logs). Matt called 
again with some of the same questions on April 25 requesting answers in writing by May 12. 
Liz sent an E-mail responding to his questions on May 2. 

Drum Disposal. 

Approximately 500 gallons of water from drums remaining on site was transferred to the 
mobile holding tank, filtered through one-micron filters, and is currently being re-filtered. 

Deliverables Submitted 

The March Progress Report was submitted to U.S. EPA on April 10. 

Progress Planned For Next Reporting Period 

Task A2-Applicable Regulations and Permits 

Leasing Arrangements. 

The PCB ditch area will be paved by Lakeridge Paving once excavation of contaminated soils 
is complete and EPA approves the Interim Measures report. 
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The soil and shrubbery Northwest Container Services' contractor removed from the area near 
the Facility's North Road, near the entrance (in RFI investigation Areas BG and A3) and from 
south of the laboratory building (in Area A3) is still being stockpiled on site. The soil was 
placed in two dirt piles (approximately 10 cubic yards) located at the northwest comer of the 
laboratory building and in a third pile located southwest of the laboratory building 
( approximately 100 cubic yards). Northwest Container will dispose of this soil as non­
hazardous based on past sampling data. 

Task RI-Risk Assessment/Media Cleanup Standards Report 

Sylvia Burges/EPA 10 will check with EPA staff to determine what needs to be done with the 
AOC so that monitoring of the plume is the next step, rather than the CMS required by the 
AOC. She will not send EPA's final comments on the RA/MCS report until this is 
established. 

Task SJ-Miscellaneous Support 

Well Installation and Monitoring Work Plan 

RP is developing the work plan. 

Drum Disposal. 

A total of 14 drums of wastes are on site. The wastes include: 

• 11 partial and empty drums of residuals from cleaning the API separator and the 
storm water tank, 

• 2 drums of used activated carbon, and 
• 1 drum of used filters 

A sample of the supemate in the mobile holding tank will be taken and analyzed for copper 
and discharged to Metro. The remaining supemate and wash water from cleaning out the 
drums will be transferred to the mobile holding tank, filtered through one-micron filters, 
sampled for copper, and discharged to Metro .. 

Outfall 4 Wash Water in Aluminum Tank. 

Approximately 1,000 gallons of outfall 4 wash water and sludge are in the aluminum tank. 
The water in the aluminum tank will be filtered on site through one-micron filters and 
discharged to Metro, provided it meets Metro's discharge parameters. Sludge in the tank will 

3 



Monsanto Company 104(e) Response

Monsanto 2A000629

April 1997 Status Report 
Rhone-Poulenc Inc 
Seattle Plant 

be removed, solidified, and landfilled at the Waste Management, Inc., hazardous waste 
facility in Arlington, OR. 

rlzone-p/MSR/04-97 EPA 
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